

M42 Junction 6 Improvement Scheme

Work Update – April 21

Current Schedule of Works

M42 Junction 5a Works

All main work activities associated with the construction of junction 5a on the M42 (approximately 1.8km south of the existing junction 6) are scheduled between **February 2021** and **August 2023**.

New Link Road Works

All main work activities associated with the new link road that will run between junction 5a on the M42 and Clock Interchange are scheduled between **February 2021** and **May 2024**, however **September 2023** is when the link road and new junction is scheduled to **open to traffic**.

The below provides a high-level summary of the various construction works required to deliver the link road and the dates these aspects of work are scheduled to take place:

- | | |
|---|------------------------|
| • Gas main diversion works | May 21 - Jun 22 |
| • Realignment of Catherine de Barnes Lane | Jul 21 – Jan 23 |
| • Construction & Installation of J5a bridge | Sep 21 – May 22 |
| • Construction & Installation of Bickenhill bridge | Oct 21 – Jun 22 |
| • Construction & Installation of Acc. Works bridge | Nov 21 – May 22 |
| • Construction of the airport freeflow link | Nov 21 – Dec 23 |
| • Construction of the pedestrian underpass | Nov 21 – Mar 22 |
| • Construction & Installation of CdB South bridge | Apr 22 – Jan 23 |
| • Construction & Installation of Solihull Rd bridge | Jun 22 – Mar 23 |

A45 – Coventry Road Works

All main work activities on or around the A45, Coventry Road are scheduled between **January 2021** and **January 2022**. The pedestrian overbridge is scheduled to be installed **November 2021**.

Clock Interchange Works

All main work activities on or around Clock Interchange junction are scheduled between **May 2021** and **October 2022**.

Duration of works

- Regular working hours are 8:00 am to 6:00 pm Mon to Fri and 8:00am to 1:00pm on a Saturday
- We will be on site up to one hour before and after to prepare and tidy the site

What to expect

- All works as identified within the Development Consent Order; so to deliver the works as detailed in this notification.
- We will use best practicable methods to minimise disruption such as using modern machinery and delivering work in a way that reduces the impact on the community

What we will do

- Work in a way that minimises and mitigates our impact
- Keep the site safe, secure and tidy
- Only carry works out within land that we have the right to work

M42 Junction 6 Improvement Works

All main work activities on or around the M42 junction 6 are scheduled between **January 2020** and **January 2025**, however **August 2024** is when the M42 junction 6 North West free flow links are scheduled to open to traffic.

The below provides a high-level summary of the various construction works required to deliver the **M42 junction 6 works** and the dates these aspects of work are schedule to take place:

- | | |
|---|------------------------|
| • Electricity pylon diversion works | Jan 21 – Jun 22 |
| • Underpass structure A45 East to M42 North | Jun 22 – Jun 23 |
| • Underpass structure A45 East to M42 Central | Jul 23 – Mar 24 |
| • Underpass structure A45 East to M42 South | Mar 24 – Jan 25 |

Please note these dates are subject to change. If you would like to discuss the contents of this notification further or would like a more detailed presentation on the scheme then the contractor responsible for delivering the scheme, Skanska, have a dedicated stakeholder team who would be happy to speak with you. You can either get in touch via the details listed below or alternatively you can email Skanska's **Head of Stakeholder, Customer & Communication, Jon Compton**, at Jonathan.compton@skanska.co.uk.

This work is being delivered by the **Skanska-Mott MacDonald** Delivery Integrated Partnership on behalf of Highways England.

Contact us

For general enquiries about this scheme, or to receive electronic or printed versions of this and future leaflets, please email:

M42Junction6@highwaysengland.co.uk

or call:

0300 123 5000

You can also visit our website for more information about the scheme:

www.highwaysengland.co.uk/M42J6

Or you can write to us at:

M42 Junction 6 Improvement
Highways England
2 Colmore Square
Birmingham, B4 6BN

